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All scheduled information subject to change.  Does not include contingency projects.
Dredging Performed

http://www.mvn.usace.army.mil/od/navigation.asp Changes made since last update Contract Period = Bid Date + (Award/NTP Estimated Period) + Construction Duration Allowed
Last Updated 4/12/2012 Cutterheads  
 Hoppers
 Dustpans

FY11 FY 12 FY13
  Actuals  2011 2012 2013

Project Solicitation No. Contract No. Manager Dredge Dredge Start Dredge End Actual Bid Date SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

MISS RIV SWP LSD CUTTER/DUSTPAN #1-2010 10B0055 11C0024 Spraul "Dredge 32" 2/25/2011 7/15/2011 1/20/2011

ATCH BASIN, GIWW & MISC. CDR #2-10 10B0049 11C0053 Lowe "Missouri H." 7/27/2011 9/30/2011 7/20/2011  11MVN766 Award Date 21 Jul 2011, NTP Date 26 Jul 2011, Low Bidder Mike Hooks.  

MISS RIV NEW ORLEANS HARBOR CUTT 1-2011 11B0021 11C0052 Spraul "GD Morgan" 7/25/2011 9/13/2011 7/18/2011  Worked In Houma 28 Aug 2011 To 13 Sep 2011. 11MVN030 Low Bidder Weeks Marine.  Award Date 18 Jul 2011, NTP 19 Jul 11. 

ATCHAF RIV BAY, BAR, HSHOE & MISC PROJ CDR 1-2011 11B0030 11C0054 Lowe "Dredge 32" 8/8/2011 10/26/2011 7/28/2011  11MVN059 Award Date 29 Jul 2011, NTP 1 Aug 11.

OUTLETS OF VENICE BAPTISTE COLLETTE BAR CHANNEL 09B0074 11C0063 Schneider "Missouri H." 10/9/2011 12/12/2011 8/31/2011   11MVN149 Mike Hooks Low Bidder.  Awarded 2-Sep-2011.  NTP 12 Sep 11.  

ATCH BAR CH. MD CY 475+00 TO 1355+00 10B0069 11C0071 Lowe "GD Morgan" 9/27/2011 11/18/2011 9/13/2011   11MVN772 Bid Opening 13 Sep 2011.   Weeks Marine Low Bidder.   Awarded 22 Sep 11.  

EAST & WEST CALUMET FLOODGATES MD CY 11B0048 11C0067 Falk Bucket Dredge "Chief" 11/5/2011 11/28/2011 9/14/2011 11MVN405  11MVN405 Twelve Bidders.  Low Bidder Southern Delta Construction.  Awarded 21 Sep 11.  NTP 28 Sep 11.  

MISS RIV SWP LSD CUTTER/DUSTPAN #1-2011 11B0034 11C0014 Spraul "Marion" 3/10/2012 2/7/2012 12MVN775 12MVN775 Low Bidder Pine Bluff Sand & Gravel.  Award 9-Feb-2012, NTP 10 Feb 12.  

MISS RIV NOH & BAYOU LAFOURCHE CDR #2-2011 11B0022 12C0020 Spraul/Schneider "Missouri H." 3/15/2012 3/6/2012 12MVN031 Low Bidder Mike Hooks.  Award 7 Mar 12, NTP 8 Mar 12.

MISS RIV SWP LSD CUTTER/DUSTPAN #2-2011 11B0035 12C0021 Spraul "California" 3/20/2012 12MVN776 Low Bidder Great Lakes Dredging.  NTP 23 Mar 2012. Award Date 22 Mar 12.  Anticipated Start 15 Apr 2012.

OUTLETS OF VENICE TIGER PASS FY12 11B0046 Schneider 4/12/2012 12MVN155 Low Bidder Mike Hooks. 
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS DACW66-01C0016 Spraul "Wallace McGeorge" 3/6/2012 4/4/2012  

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Spraul "Jadwin" 3/8/2012 3/28/2012  

MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Spraul "Hurley" 7/20/2011 10/19/2011  

MISS RIV SWP GOV'T HOPPER  Gov't Gov't "McFarland" 8/7/2010 8/26/2010

MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 1/18/2012     SWP

MISS RIV SWP LSD HOPPER #1-2012 12B0006 12C0008 Spraul "Stuyvesant" 1/21/2012 1/10/2012 12MVN001    Dutra Group, Award 19 Jan 2012, NTP 20 Jan 2012.

CALCASIEU RIVER BAR CHANNEL HOPPER #1-2011 11B0024 12C0017 Falk "Bayport" 4/2/2012 1/24/2012 12MVN725 Manson Construction, Award 15 Feb 2012, NTP 26 Mar 2012.  

MISS RIV SWP LSD HOPPER #2-2012 12B0007 12C0013 Spraul "Newport"   2/13/2012 2/1/2012 12MVN002   Manson Construction, Award 6 Feb 2012, NTP 9 Feb 2012.

MISS RIV SWP LSD HOPPER #3-2012 (CANCELLED NO BIDDERS) 12B0008 N/A Spraul N/A N/A N/A 2/16/2012 12MVN003  Cancelled No Bidders.

**CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 19 Aug 2010, S. Hennington
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